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CCR No. 97-0087 Logged Date 1/21/97 Rev. - Request Type CCR

Priority Routine Urgent Emergency X Affected Release None Change Class I I

Title (description)  Prepare workstation for temporary  move

Documents Affected NONE Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change Start New Baseline

Problem

Need to ship “simonc” to AMS Conference in Long Beach, CA for JEST demo

Proposed Solution

convert simonc to  “Stand Alone” and prepare to ship on January 24 returning to the EDF on
February 6

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O

Procurement QO Rel. Dev Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None X Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Susan Jiacinto
Signature Date

Office  SDE Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date

CM01OC96  ECS


